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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 854 Date: 17-Jun-2013 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 378

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy w/moderate winds in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS staff meeting at 8:00am.

- Worked on the survey request from ABFJV survey party chief Dave Adams for the IERBYS building
project. The request is to use english units on an unknown datum, it should be noted that the entire east
span SFOBB replacement projects have been done in metric units. Project control will need to provided by
Caltrans District 4 surveyors near the IERBYS building for this project.

- Briefly looked at the S1/S2 Shear Key modification work today for surveying purposes. It should be noted
that Pamela Gagnier is tracking the labor, equipment, and work progress of Conco, IPMC, and ABFJV.
See her diary for more details on this work today.

- Attended a meeting for the LIDAR laser scan of the entire SFOBB (new east span and existing west
span) at 12:00pm in the SAS trailer. The intent of this meeting was to propose, describe the
technology/scanning survey and gain permission to perform this survey during the bridge closure Labor
day weekend with Caltrans construction personnel. Spent some time after the meeting discussing the
details of the survey with Khin Voong, Nelson Aguilar, and Robert McMillan.

Attachment

Beveled section of the S1 Shear Key on the southeast side. Drilled and taped holes on the S1 Shear Key.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 854 Date: 17-Jun-2013 Monday

The W2 cap beam and W-Line OBG surface prepations prior to AC
epoxy paving operations looking east.

IPMC machining equipment seen on the west side of S1 Shear Key
along the W-Line.

Cable tie-down cover slab and adjacent areas where the cracks were
covered presumeably with methacrylate.

ABF ironworkers cutting a section of the E-Line temporary truss
underneath OBG lift 14E.
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